

Weather Wise AI

Phase 4: Project Planning

Planning organises the work into milestones, assigns responsibilities and identifies risks. The plan below assumes an 8-week schedule; adjust to your team size and deadline.

Timeline

Week	Milestone	Deliverable
1	Ideation and requirements	Problem statement, requirement document
2	Design	Architecture, database schema, UI wireframes
3	Data and setup	API integration, dataset cleaning, repository setup
4-5	Model and backend	Trained forecast model, REST APIs, chat service
6	Frontend	Dashboard, chat UI, alerts
7	Testing and fixes	Test report, bug fixes
8	Documentation and demo	Final report, user guide, presentation

Roles (adapt to your team)

- Project lead: planning, coordination, final report.
- ML engineer: data preparation, model training and evaluation.
- Backend developer: APIs, database, integrations.
- Frontend developer: UI/UX implementation.
- Tester / documenter: test cases, user guide.

Risk Management

Risk	Impact	Mitigation
API rate limits or downtime	High	Caching, backup API, fallback message
Low model accuracy	Medium	More features, tuning, compare with baseline
Schedule slip	Medium	Weekly reviews, prioritise core features (MVP)
Privacy concerns	Medium	Consent prompts, store minimum data